DocuSign Envelope ID: 26853C8E-9088-413A-B802-5E747FEEF0D0

AMENDMENT No. 1 to CONTRACT No. TP07-18
For
Trenchless Pipeline Rehabilitation Services
Between
HOUSTON-GALVESTON AREA COUNCIL
And
PM Construction & Rehab, LLC

THIS AMENDMENT modifies the above referenced Contract as follows:

This contract is extended through June 30, 2022 Midnight CT.

Unless otherwise noted, this amendment goes into effect on the date signed by **H-GAC.** All other terms and conditions of this Contract shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their respective duly authorized representatives.

Signed for **Houston-Galveston Area Council,**
Houston, Texas

DocuSigned by:
82EC270D5D61423...
Chuck Wemple, Executive Director

Date: 6/3/2021

Signed for: **PM Construction & Rehab, LLC**

DocuSigned by:
A52451D995DB4C9...

Printed Name & Title: Bac Ong Sr GM

Date: 6/2/2021