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AMENDMENT No. 2 to CONTRACT No. TP07-18

Trenchless Pipeline Rehabilitation Services

HOUSTON-GALVESTON AREA COUNCIL

PM Construction & Rehab, LLC

THIS AMENDMENT modifies the above referenced Contract as follows:

This contract is extended through June 30, 2023 Midnight CT.

Unless otherwise noted, this amendment goes into effect on the date signed by H-GAC. All other terms and
conditions of this Contract shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their respective duly

authorized representatives.

Signed for Houston-Galveston Area Council,
Houston, Texas

Signed for: PM Construction & Rehab, LLC

Printed Name & Title:

E DocuSigned by:
8L C270NnsNnaq /1’)’2___

Chuck Wemple, Executive Director
7/6/2022
Date:

DocuSigned by:

=

AS2451D995DB4Co—

Bac Ong Sr GM

7/5/2022
Date:
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